il #: 99EPA  SUPERFUND VOUCHER FOR TRANSFERS PAGE NO. 001
BILLED DATE 22-SEP-2004 BETWEEN APPROPRIATIONS AND/OR FUNDS

AR R R R R R R RS

* ACCOUNTS OF *

CUSTOMER ORDER NUMBER DW96941975 (AR 37-1) * .

(DTAMOND ALKALYI (TA RI/FS) BZ694 * *

(EPA 530 * *

* *

D.0O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. * : *

* . *

27026711 * d < f ’ L/! *

PARTIAL # 21 01-SEP-2004 THRU 22-SEP-2004 * (:) *

* *

BILLED QFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE T0): * *

* *

U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER * *

ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT GS * *

26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE R e R R R
CINCINNATI OH 45268-7002 X MILLINGTON TN 38054-5005

ATTN

BILLED ACCOUNTING CLASSIFICATION BILLING ACCOUNTING CLASSIFICATION

68 20 X  8145.0000 2002 NA 0000 NA 000000 96 NA X 3122.0000 G5 08 2416 848 012975 96231
$27,337.95 $27,337.95
LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $1,349.55
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $23,532.48
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS §671.09
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $356.98
1 INHOUSE - LABOR LABOR $1,427.85
SUBTOTAL $27,337.95
PARTIAL AMOUNT PAID $.00
PAYMENT DUE DATE 22-0CT-2004 PAY THIS AMOUNT $27,337.95
SERVICES PERFORMED AS 57
ESTED IS CORRECT TC T ’
) nEN 160 :
131D BE PAID AND CHARGED 10 THE
NDiS) AS INDICATED.”
(000 208 -
ORTE L
aal j .
Etrzabeth A RocCKkrucke
Pf‘ozjmcz‘ﬂ’{@/za«?zf
CERTIFICATE OF OFFICE BILLED
FUNDS AUTHORIZED: 52,756, 000.00 I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
TOTAL BILLED AMOUNT: $841,320.28 STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
PREVIOUS BILLED AMOUNT: $813,982.33 OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.
CURRENT BILLED AMOUNT: $27,317.95
TOTAL FLUX BILLED: $.00 DATE S Document

SDM
PREVIOUS FLUX BILLED: R $.00 AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
CURRENT FLUX BILLED: $.00

DA FORM 4445-R 88861
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080




Site:

Pro

Diamond Alkali, Operable Unit 3, Passaic River Study
Expansion, New Jersey

ress Report for EA Rein ]

10/152004

RUFS, OU3

Bill No.:

27026711
Partial #21

1AG No.:
NWK

DW96941975 (BZ2694) IAG
Award Date: 9/24/02

1AG Expiration Date:
12/31/07

Other Corps
N/A

EPA RPM

USACE PM

Alice Yeh

Elizabeth Buckrucker

Project progress conference calls with EPA/MPI; held 13 September 2004. Review and updatc of project action item
list. HydroQual and Battelie personnel also provide status of their work during this call.

Update of the contract expenditure and projection spreadsheet for IAG -1975. A copy of the spreadsheet for the IAG is
included with this monthly bill (hard copy).

Travel to NY 1o attend the PM Progress Mecting on 7 September 2004. PM’'s from USEPA, USACE (NY and KC),
NJDOT-OMR and MP] all attended. Major discussion items included coordination of document preparation and
review to ensure both WRDA and CERCLA components are addressed. The MP! team will ensure this cross
coordination occurs — with agency review to provide quality oversight of documents. Decision made to integrate the

schedules and was decided that B. Buckrucker and MPI work collectively to prepare the first version of this

integration with review processes and updates based on recent contract award. Also decided to have this same PM
meeting each month prior to the PDT meeting.

Attend the Project Delivery Team monthly meeting held 8 September 2004. Participating agencies included USEPA,
USACE (NY and KC districts), NIDOT-OMR, NOAA, MPI and Tams/EarthTech. NOAA gave presentation

regarding an overview of NRDA, progress to date and what issues are important to the trustees. Update on dredging
pilot — comments received from deMaximus; draft responses provided for PDT to review and give input to L. Baron,

On 14 September 2004, participated in conference call to discuss the risk assessors comments on the Pathways
Analysis Report. Battelle had prepared a preliminary response to comment, which was focus of discussion.

Coordination with Waterways Experiment Station (WES) to conduct Sedflume work on the river. Review of cost
proposal and processing of funding (MIPR) prepared and forwarded to WES to conduct this work.

IAG 1975 amendment received 17 September 2004 in the amount of $50,000. This is an addition to the existing
$50,000 provide by EPA-HQ for the Urban Rivers Restoration Initiative funding. At this time, per EPA direction,
no separate accounting is being prepared to track the use of these funds — this may be developed in the future.

Telephone conference call; Progress Meetings — 13 September 04; EPA/COE — KC/MPI/HQI/BAT.

PM Meeting, 7 September 04; EPA/COE - KC/NY, OMR, MPI
PDT Meeting; 8 September 04; EPA/COE —~ KC/NY, OMR, MP|

Telephone conference call; Pathways Analysis Report - 14 September 04; EPA/COE-KCMPIYBAT

Priorto 1 Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.
11 Mar 03 - Task Order 001 | awarded for $325,262.00; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

1 Dec 03 - Task Order 0011/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 — Contract Negotiations with MP1 - WAD 6.
9 Jan 04 — Final Cost Proposal Received/Approved - WAD 6

10FS§
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2 Feb 04 —ask Order 001 1/Moditication 3 awarded for $94.236 (oliatcd); ’AD )
29 Apr 04 — Task Order 0011/Modification 4 awarded for $155,206 (obligated); to continue work on WADs 4-6.
17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.
e 27 Aug 04 - Task Order 001 1/Modification 5 awarded for $1,313,167.00 (obligated) to continue work on WADs 4-6.

WAD | Work:

e WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:

o  WAD has been closed and is awaiting final contract modification tor closure; sce WAD 1.

WAD 3 Work:
*  During the reporting period the security on PREmis was updated.

WAD 4 Work:
e Participation in telephone conference calls as noted above. Preparation of Progress Report, and invoices.

o  On September 7, 2004, a project coordination meeting was held at Malcolm Pimie's Fair Lawn office with Alice Yeah,
USEPA, Beth Buckrucker, Ron Brattain, and Scott Nicholson, USACE, Lisa Baron, NJDOT-OMR, and Lisa Szegedi
and Bruce Fidler, Malcolm Pimie. Scott Thompson of Malcohn Pirnie participated during part of the meeting via a
conference call. S. Nicholson is working to obtain electronic copy of bathymetric data — MPI has stopped work on
digitizing this infonmation until this is known. Combined schedule will be prepared cross referencing CERCLA and
WRDA tasks. MPl CERCLA team will review FSP Volume 3 and provide comments.

On September 8, 2004, a project delivery team (PDT) meeting was held at EPA offices at 290 Broadway, NYC.
Attendees included USEPA, USACE-KC District, USACE-NY District, Federal and State Trustees, and memnbers of
the consultant tecam, including Bruce Fidler of Malcolin Pimie.

WAD § Work:

e  Throughout the reporting period, numerous discussions were held between MPI, USEPA, and the Nereid Boat Club
regarding use of their boat club facilities. Several site visits were conducted to determine if this facility could be used as
a staging area for the upcoming sediment transport and hydrodynamic sampling activities; logistical aspects of using
this facility were considered (e.g., location and utilities for trailers and fractionation tank; site security and access;
docking of boats). A detenmination regarding use of this facility is expected during the next reporting period.

During this reporting period, MPl investigated lead-time for lcase and purchase of field sampling equipment. It was
decided that equipment (e.g., CTDs, ADCPs, OBS) would be leased from Coastal Leasing. Contractors were contacted
to coordinate mobilization of equipment for the shaker, microcosm and SedFlume sediment transport studics. Tripods
tor hydrodynamic studies are being built by PEMM Corp. (a machine shop). For the moorings that MPI will be
installing, associated supplies were purchased (e.g., chains, connectors, buoys, etc.). A Zodiac boat, trailer, and imotor

were purchased by MPI for use during field investigation activities.
During this reporting period, MPI began working on the following planning documents:

. Preliminary Draft/Outline Work Plan/Field Sampling Plan,
. Draft Quality Assurance Project Plan including preliminary DQOs;
. Draft Health and Safety Plan

On September 7, 2004 the effort to digitize the 1989 bathymetric data was put on hold pending USACE's (S. Nicholson)
investigation for digital data.

On September 14, 2004, a Risk Assessors Conference Call was held. Participants included Alice Yeh, Marian Olsen,
Christopher Stitt, and Charles Nace, USEPA, Beth Buckrucker (USACE), Lisa Szegedi-Greco and Richard Califano,
Malcolim Pimie, and Don Gunster, Nancy Bonnevie, and Virginia Lau, Battelle. A discussion was held regarding
USEPA and NOAA comments on the Pathways Analysis Report.

On September 15. 2004 Alice Yeh (USEPA) and Lisa Szegedi-Greco (MPI) discussed details about discharge of water
from the Sedflume experiments. NJDEP has indicated that they will allow the discharge of the water once the sediment
has settled out. Data from the TAMS sediment coring program will need to be obtained.

20F5
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WAD 6 Work:

During the reporting period work began on creating the field application that will be utilized for the project field
activities. This included discussions between 1T and sampling personnel as well as a review of existing wireless
technology currently available in the study area. A design document is being prepared for this work.

Routine maintenance (updating news items, etc.) occurred on ourpassaic.org.

Projected Work, MeetigsMileston&s through next FY.

Narrative

Plans to perform 2004 fieldwork sampling in the fall are ongoing and logistical discussions are underway for
sampling coordination and river access.

Woik Plans, Field Sampling Plans and associated documents are being prepared under the recently awarded work.
This will carry into FYO05 with sampling planned in late spring or carly summer 2005.

Continued integration of CERCLA/WRDA tasks and review of sampling plans and coordination of activities will
continue during the fall/winter months as 2005 fieldwork is planned.

Continuation of Bi-weekly Progress calls.

Continuation of Passaic PM and PDT Meetings with appropriate parties.

Consensus Meetings for Modeling Plan planned for October 2004.

Community Involvement interviews and public events are considered with dates to be detenmined.

Project visualization meeting planned with HQI; date TBD.

Preparation of fieldwork planning documents in support of spring/summer field sampling program; estimated time
to start fieldwork is 1 July 2005.

Fall 2004 non-chemistry sampling planning underway; river access is planned to occur in cooperation with the Nereid
Boat Club.

Schedule will be updated and rebaselined with the recent funding provided and contract modification award. B.
Buckrucker and MPI have action to integrate schedule with WRDA tasks and update all.

USACE

Future funding needs to continue work into the next calendar year are being determined.

IAG Summary v
Amendment Funding

Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,000,000

0 Initial 9/24/02 - } $ 1,000,000

50,000

0 ] 9/11/03 $ 1.050,000

156,000

4/15/04 $ 1,206,000

1,500,000

8/11/04 $ 2,706,000

50,000

Note: Technical Assistance IAG: Procurement total =

9/17/04 $2,756,000

$875,000; Personnel = §175.000

Amendment 2 — allocation of funds is: Procurement total = $1,081,000; Personnel $125.000.

Amendment 3 - allocation of funds is: Procurement total = $2,381,500; Personnel = $274.500

Amendment 4 — allocation of tunds is: Procurement total = $2,431,500; Personnel = $324,500. (funds were shifted informally in earlier amendments to allow for contiact
award but have been corrected to show as 1AG is depicted with this report).

1975_BILL - 2004_SEP_PASSAIC DOC
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Expenditures: USACE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Funds For Activity

Funds Disbursed
This Month

Funds Disbursed
To Date

Funds Remaining

Contract — Task Order 0011

$ 325.262.00

$0

$ 325,262.00

50

Contract — Task Order
001 1/Mod 2 Noe!

$ 502,836.00

$23,532.48

$ 384,920.37

$ 11791563

Contract — Task Order
0011/Mod 3

$ 94.236.00

$0

30

$ 94236.00

Contract — Task Order
001 1/Mod 4

$ 155,206.00

$0

30

$ 155,206.00

Contract — Task Order
001 1/Mod 5

$1,313,167.00

30

$0

$1,313,167.00

Contract Dollars Available

$40,793.00

50

$0

$40,793.00

Kansas City Corps In-House
Labor/Travel

$ 324,500.00

$3,805.47

$131,137.91

$193,362.09

Totals

$ 2,756,000.00

$27337.95

Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

Contract

Planned Date

Actual Date

$ 841,320.28

$1,914,679.72

Note 11 Task Order 001 1/Mod | was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).

Notes

DACW41-02-D-0003

$300,000 1/31/03

$325.262.00

3/11/03

New task order awarded; Task Order 0011 (WAD 3).

DACW41-02-D-0003

$1,000,000 12/1/03

$502,836.00

12/1/03

Total negotiated amount is $1,187,911.00 of which
$502,836.00 was obligated (WADs 4 & 5).

DACW41-02-D-0003

$500,000 1/2/04

$94,236.00

2/2/04

Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)

DACW41-02-D-0003

4/29/04

$155,206.00

4/15/04

Incremental funding to continue work on WADs 4-6
as previously negotiated.

DACW41-02-D-0003

1,200,000 7/30/04

$1,313,167.00

8/27/04

Task Order modification for 2004 fieldwork and FSP
and associated docuinent preparation.

DACW41-02-D-0003

$2,500,000 4/30/05

Estimate of potential fieldwork sampling cost for
spring/summer sampling.

Total Funds Obligated Task Order 0011

IAG Scope of Work Summary {block 13 of IAG)
Base IAG: This amendment obligates $1,000,000 to the U.S. Anmy Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA 1D: NJD980528996)

IAG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)

$2,390,707.00

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50.000 to the U.S. Anmy Corps of Engineers — Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site

(EPA ID: NJD980528996)

1975_BILL - 2004_SEP_PASSAIC DOC
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IAG Amendment #2 and #3 Scope of Work (block 13 of 1AG)

This amendment obligates an additional $156.000 (#2) 1,500,000 (#3) of Special Account Funds to the Engineers — Kansas Citv District to perform
activities in support of RIFS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA 1D: NJD980528996)

Project Delivery Team
Narne

Carttact information

Responsibilty

Beth Buckrucker

(816) 983-3581
Cell: (816) 695-5797

Project Manager

Galc Ross

(816) 983-3814

Contract Specialist

§ Pam Wittler-Stichweh

(816) 983-3827

Contracting Officer

Ed Bnstow

816) 983-3583

;illﬁ%ié Buckrucker Date: October 15, 2004

Project Manager
816-983-3581

COR
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LOWER PASSAIC RIVER RESTORATION PROJECT
DW96941975; BZ694
USACE/Contract Expenditures

and

Projected Expenditures

Thru: 22 Sep 04

FY04
Bill Number==> 10 11 12 13 14 15 16 17 18 19 20 21
ftem Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 Jul-04 Aug-04 Sep-04 Totals
Travel Expenses 183.91 726.61 0.00 0.00 0.00 1,571.50 0.00 1,326.55 679.30 378.30 1,349.55 13,646.13
Other: Reproduction Services/MIPRs for Labor 0.00 1,000.00 387.50 150.00 0.00 0.00 0.00 0.00 0.00 1,5637.50
Departmental Overhead 1,470.43 1,494.22 1,273.34 1,698.21 2,095.78 2,471.74 2,075.73 1,458.03 935.80 934.63 18.30 671.09 30,069.82
GeneralAdministrative Overhead 951.15 1,014.86 677.32 1,074.24 1,114.81 1,314.81 1,126.30 840.02 524.90 497.15 9.73 356.98 17,021.02
Labor 3,840.98 4,059.29 2,709.23 4,296.87 4,459.13 5,259.06 4,505.08 3,359.97 2,099.53 1,988.57 38.93 1,427.85 68,863.44
USACE Labor; monthly 6,446.47 8,294.98 5,047.39 7,219.32 7,669.72  10,617.11 7,707.11 6,984.57 4,239.53 3,798.65 66.96 3,805.47
Cumulative USACE Labor: 65,687.10  73,982.08  79,029.47  86,248.79  93,918.51 104,535.62 112,242.73 119,227.30  123,466.83  127,265.48 127,332.44 131,137.91 131,137.91
IAG Funding Received/Personnel: (50,000.00) 149,500.00 274,500.00
IAG Funding Received/Contract: 50,000.00 156,000.00 1,350,500.00 50,000.00|  2,431,500.00
Contracts Awarded 502,836.00 94,236.00 0.00  155,206.00 1,313,167.00 2,390,707.00
Contract Disbursements; monthly (Invoiced/Paid) 17,101.11 0.00 2600317  41,654.28 0.00 15526433 10727814  61573.74 114,071.34  55527.86 55,943.21 23,532.48 710,182.37
Cumulative Contract Disb 69,333.82  69,333.82 9533699 136,991.27 136,991.27 292,255.60 399,533.74 461,107.48 575,178.82 630,706.68 686,649.89 710,182.37
Cumulative Invoiced; labor and contract 135,020.92 143,315.90 174,366.46 223,240.06 230,909.78 396,791.22 511,776.47 580,334.78 698,645.65 757,972.16 813,982.33 841,320.28
F ining IAG $$ 659,050.90 650,755.92 142,872.53 13565321  33,747.49  23,130.38  16,217.27 9,232.70 4,993.17 1,194.52 187,960.56 234,155.09
Lower Passaic River Restoration Project
== Cumulative Contract Disbusements === Cumulative Invoiced; labor and contract ==#=Cumulative USACE Labor: ====IAG Funding USACE Projection [
3,000,000
2,500,000
» 2,000,000
<4
=° 1,500,000
D 1,000,000
o — " ' ; 2 . 2 L4 * A 4 *
8 8 8 3 3 3 3 3 3 3 3 3 3 3
8 5 8 5 £ B 2 g L = i H 8 ]
Months
IAG 1915 & 1975 Summary_Sep 04.xls Updated: 15 Oct 04
September expenses are thru 22 Sep due to FY end. 1of1

Expenses shown for current FY only



